SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 12:47 AM

&ftrans
Contract No.:  04-0120F4
Diary #: 291 Const Calendar Day:

Date: 20-Mar-2012 Tuesday

Inspector Name:

Inspection Type: Continuous

Iranmanesh, Abbas Title:

Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Shift Hours:  07:00am 07:30 pm Break: 00:30 Over Time:  04:00

Federal ID:

Location:

Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather

Temperature 7 AM 48 -55
Precipitation None

12 PM

Working Day If no, explain:

4PM 60 - 64
Condition Mostly Cloudy

Diary:
Work description.
MARCH 20, 2012 Diary

ABF Crews activities at the West Loop:

HAULING

PWS # 103
PWS # 104
PWS # 105
PWS # 106
Completed

D.S.

PWS # 102
PWS # 103
PWS # 104
afternoon
PWS # 105
afternoon

START TIME AT N.D.S.
7:32A.M. 8:13A.M.-8:24A.M.
10:52A.M. 11:32A.M.-11:43A.M.

2:45P.M.

6:16P.M.

FLOATING CLAPMTON.D.S.F.A CLAPMTO S.D.S.F.A

Yesterday Yesterday
9:42A.M.-9:50A.M  9:42A M.-9:55A.M.

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm
Note: Floating of Strand # 103 was delayed because of the work at the tower saddle.

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

*HAULING PWS # 103, PWS #104, PWS #105 and PWS # 106:

TIME AT S.D.S.
8:38A.M.-8:46A.M.

00:41P.M.-00:53P.M.

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)
S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

*FLOATING PWS # 102, PWS # 103, PWS # 104 and PWS #105:

7:10A.M.
9:57A.M.
In the afternoon

In the afternoon

Dispute

[]

END TIME
9:41A.M.
1:45P.M.
5:05P.M.
Not

FLOATING AT LOOP FLOATING AT

7:15A.M.
10:41A.M.
In the

In the
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 291  Date: 20-Mar-2012 Tuesday

*FORMING PWS # 102, PWS # 103, PWS # 104 and PWS # 105:

FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE

PWS # 102 7:10A.M.-7:32A.M. 7:22A.M.-7:53A.M. 7:25A.M.-8:11A.M.
PWS # 103 10:11A.M.-11:06A.M 10:52A.M.-11:16A.M 10:57A.M.-11:31A.M
PWS # 104 In the afternoon In the afternoon In the afternoon
PWS # 105 In the afternoon In the afternoon In the afternoon

For forming PWS # 103 the crews had a lot of time as a result of delay caused by the work at
the
tower saddle.

*INSTALING PWS #102, PWS #103, PWS #104 and PWS #105:

INSTALLING  JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE

PWS # 102 7:33A.M.-7:57A.M 7:54A.M.-8:08A.M 8:12A.M.-8:34A.M.
PWS # 103 11:10A.M.-11:21A.M. 11:18A.M.-11:34A.M. 11:32A.M.-11:55A.M.
PWS # 104 In the afternoon In the afternoon In the afternoon
PWS # 105 In the afternoon In the afternoon In the afternoon

*PWS # 102, PWS # 103, and PWS # 104 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 102 7:58A.M. 8:20A.M.-
8.45A.M.

PWS # 103 11:01A.M. 11:20A.M.-
11.45A.M.

PWS # 104 In the afternoon In the afternoon

SET UP AT LOWER END OF THE N.D.S. FOR PWS # 102 & S.D.S. FOR PWS # 103

2. NOTES:

*NOTE-1: For the installed PWS # 102, the last 20 feet of the strand surface is bulged out at the S.D.S.
as shown in the pictures.

*NOTE-2: The installed PWS # 103 was checked for quality of installation, the second wire is buried for 2
feet at the top of the N.D.S. as shown in the picture.

*NOTE-3: Both strands # 102 and # 103 has 90 degree twist at the S.D.S. which was removed by the
Floating Arm clamp.

*NOTE-4: ABF Engineer, Mr. Levi Gatsos and Superintendent Mr. Scott Smith were present.

*NOTE-5: 2 hours OT

ABF Crews involved at the West loop:

S.D.S.

-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Joseph Stone
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 291  Date: 20-Mar-2012 Tuesday

N.D.S.

-Ryan Evanchick
-Jim Benninghove
-Mike Draper
-Mike Portillo

J.S. and Slack Adjustment
-Matthew Holt

-Andy Zhen

-Lonny Candelaria

-Pablo Ramirez

-Eduardo Jimenez Padilla

04-0120F4 Bid Item: 067 C-PWS-096.067 Install & Adjust PWS 96-100
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-101.067 Install & Adjust PWS 101-105
AMERICAN BRIDGE/FLUOR, A JV

Attachment
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